GROUNDWATER MODELING UPDATE

Week of April 5, 2012

Current Activities

At the present time work is centered on three main activities: (i) designing the computer
model framework, (ii) reviewing and processing conceptual model information, and (iii)
revising the combined QA Plan and Work Plan.

For the computer framework, this involves determining the x, y, and z distances of the
model domain and finite-difference grid, assessing/testing options for model flow
boundaries, compiling information on aquifer property zones (which can be updated as
new information becomes available), and developing electronic files for calibration
wells.

Site information continues to be reviewed and extracted as necessary to formulate
model development and assumptions.

The QA plan is still undergoing revisions, and will eventually be submitted for peer
review.

Upcoming Activities

Continue to develop computer model framework and test various options.
Proceed with review of conceptual model information
Proceed with QA plan revisions and peer review.

Overall Current Project Status: Computer model setup, testing, and evaluation; and
finalization of QA plan.



